

Lab 2: Reflection

Hospital Bed & ICU Allocation Dashboard
Prasanna Chidambar Marihalkar | PES1UG24CS684

1. Did your estimations reflect the actual effort?

The estimates were broadly representative of the relative effort. The 3-point stories were smaller and more contained, while the 5-point stories involved more workflow complexity and uncertainty. All planned stories were completed during the sprint simulations.

2. Was your backlog well-prioritized?

Yes. Patient-facing allocation and availability work was placed above broader administrative work. High-priority stories were ranked first based on their impact on bed allocation and availability decisions.

3. How did your simulated sprint align with your plan?

The planned two-sprint structure was followed. Sprint 1 covered core availability, allocation, verification and status work. Sprint 2 covered unavailable-bed alternatives, occupancy information and bed release/transfer. The Jira boards show the stories progressing through To Do, In Progress and Done.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 2 Burndown Chart began with 13 story points and reached 0 remaining work. The work was completed very early in the simulation, so the remaining-work line dropped near the beginning rather than following the ideal line gradually. The completed 13 points represent the observed capacity for this simulation.

The Jira workspace should remain available for instructor demonstration.